

Site C Review - Responses to questions raised by Deloitte
August 21st, 2017

CONFIDENTIAL

No.	
146	<p>Date/Source of Question: Email from [REDACTED] to [REDACTED] and [REDACTED] on August 21, 2017 at 7:46am</p> <p>Response provided by [REDACTED]</p> <p>Functional Approver: [REDACTED]</p> <p>Question: We would like to know about the potential cost and schedule implications related to the termination of Petrowest from the Peace River Hydro Partners consortium. We understand that Petrowest provides most of the labour and equipment required under the Main Civil Works contract. We are wondering if PRHP has provided any contingency plans to address the situation.</p> <p>Response:</p> <p>Please reference the following attachments:</p> <p>[REDACTED]</p> <p>[REDACTED]</p>