



Site C Construction Schedule: November 23 – December 6

The following construction activities are scheduled to occur November 23 – December 6:

- The Ministry of Transportation and Infrastructure's contractor for the public road improvements has completed their work for this construction season and are demobilizing. Work will resume on public roads in spring 2016.
- The worker accommodation contractor will continue site preparation for the camp, including installation of utilities and other infrastructure. Construction of buildings will continue and modular units are being transported to the dam site.
- Clearing, excavation and road construction will continue on the north bank of the dam site.
- Excavation and in-river road work will continue in and around the Peace River at the dam site.
- The construction of the temporary Peace River construction bridge will be starting. Pile driving will be used to construct the bridge.
- A temporary bridge will be constructed across the Moberly River, near the confluence of the Moberly and Peace Rivers.
- Public safety buoys will be installed approximately 3.0 kilometres upstream and 3.5 kilometres downstream of the dam site.
- Vegetation and tree clearing will occur in the area in and around the confluence of the Moberly River and along the Peace River.
- Quarry operations will continue in Wuthrich Quarry.
- Clearing and other work will continue on the south bank around access roads and to prepare the area for construction of the temporary Peace River construction bridge. Construction and upgrades of the south bank access roads will continue.
- Road maintenance activities will continue on the south bank petroleum development roads.
- Work will occur on the south bank transmission lines to accommodate future construction.
- Installation of security gates, fences and guard buildings will occur.
- Installation of a new 25 kV distribution line will continue along public roads on the north bank.

Please note that all activities listed in this construction bulletin are based on the latest information in our construction plan and are subject to change.

What to Expect

While this work takes place, local area residents can expect the following:

- There will be additional truck traffic in the area as construction crews mobilize to the dam site, the hauling of rock and timber continues, and as modular camp units are transported to site. This will include increased industrial traffic on the resource roads from Chetwynd leading to the site on the south bank.

-more-

- Early morning and/or night shifts may be scheduled, in addition to shifts on the weekends.
- Work to construct the temporary Peace River construction bridge will take place seven days per week, with periodic pile driving.
- Some noise will occur in the vicinity of the dam site and along public roads as a result of the scheduled construction activities. BC Hydro will monitor noise levels throughout the construction period.
- The safety buoys will mark the dam site and notify boaters of the construction area and boating restrictions. Until further notice, boaters will be able to pass through the public safety buoys and travel through the dam site, but shoreline access in this area will be restricted.
- Some noise and vibration will result from the periodic blasting that is occurring in Wuthrich Quarry.