

**Site C Construction Schedule: January 21 – February 3****Dam site area – north (left) bank and south (right) bank**

- Contractors will continue to move equipment and material to site. This includes deliveries by rail.
- Contractors are continuing construction and operations in their work areas. This includes the main civil works, generating station and spillways civil works, turbines and generators, and substation.
- Water management activities may take place.
- Excavation, including in-river excavation, will progress on both banks of the Peace River.
- Construction activities, such as drilling, blasting, crushing, earth moving, tunnelling, concrete placement, and road maintenance, will continue. Tower and mobile cranes will be used on site.
- Site preparation will continue at the 85<sup>th</sup> Avenue Industrial Lands. Work has begun on building the conveyor that will deliver fill material to the dam site.

**Highway 29**

- At Halfway River, site investigations, including surveys and environmental and wildlife monitoring, will take place to prepare the work area for clearing. Equipment and personnel will be arriving on site. Clearing and vegetation removal will begin.
- At Portage Mountain Quarry, site investigations and surveys may start in preparation for site clearing.
- Wood waste may be chipped, mulched, spread as coarse woody debris, hauled off site, or burned.

**Reservoir area**

- Forestry and access road data collection and site investigations will continue near and along the reservoir area.
- Clearing-related activities, including access road upgrades, log hauling and debris disposal, are taking place in the eastern and lower reservoir areas (dam site to Cache Creek), Moberly River area and Cache Creek areas, as permitted by ground conditions and the fire danger rating.
- Wood waste may be chipped, mulched, spread as coarse woody debris, hauled off site, or burned.

**Transmission works**

- Clearing will continue in the transmission corridor. Wood waste may be chipped, mulched, spread as coarse woody debris, hauled off site, or burned.
- Maintenance and upgrade work will continue on existing roads that provide access to parts of the transmission corridor.
- Construction of temporary roads within the transmission line right-of-way will continue.
- Material and equipment are being delivered to the marshalling yards in Moberly Lake and on Jackfish Lake Road, and to the transmission line corridor. Temporary mobile work offices will be set up at the various work sites.

- The transmission line contractor will continue assembling towers on the ground, and installing and testing helical pile foundations at various sites along the right-of-way.
- The transmission line contractor may begin installing transmission towers on the foundations.
- Site investigations, including stripping and data recovery of archaeological sites, geotechnical work, and structure staking, may take place.
- Upgrades will continue at Peace Canyon Generating Station.

## Other areas

- Wildlife and aquatic mitigation programs will continue and may include surveys and data collection.
- Work is occurring downstream of the dam site for the Peace River side channel enhancements.
- Aggregate and riprap production will continue in West Pine Quarry. Material will be transported by rail and road to the dam site.

## What to expect

Work will take place during the day, night, and on the weekend, until the project is completed. During this time, residents can expect the following:

- There will be project-related traffic on public and resource roads, including petroleum development roads.
- Trucks with heavy loads will be accessing the dam site and other project areas. Please use caution when meeting a pilot car and observe all warning signs.
- Helicopters and commercial drones may be used to support investigative and construction works.
- Some noise and vibration may occur near the dam site and work areas, including the quarries. Pile driving may take place near the 85<sup>th</sup> Avenue Industrial Lands.
- There may be smoke in various areas as a result of planned burning. Burning will only take place when permitted by the fire danger rating and when venting windows are available.
- For boater and worker safety, please stay clear of active in-river work areas along the Peace and Moberly rivers. These areas are clearly identified with signage and markings.

*Note: In BC Hydro's technical documents, the north bank may be referred to as the left bank and the south bank may be referred to as the right bank.*

[Sign up for construction bulletins](#) to receive regular bi-weekly updates.