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Construction update  



ÅConstruction schedule updated 

following the Provincial 

governmentôs decision to 

proceed with Site C. 

Å Posted on project website: 

sitecproject.com/construction-

activities/construction-schedule 

Construction schedule  
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Highway 29 realignment options at 

Cache Creek  

Cache Creek route options  
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ÅConsultation with Indigenous Communities and Property Owners  ï 

January to July 2018 

ÅDecision on route re-alignment at Cache Creek/Bear Flat ï August 2018 

ÅConstruct detour at Cache Creek ï Summer/fall 2020 

ÅBC Hydro is exploring options for advancing construction for western 

portion 4 km of the Cache Creek/Bear Flat segment not impacted by the 

route alignment options 

 

Highway 29 realignment  

Cache Creek route options  
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Highway 29 realignment  

Geotechnical investigations: 2018  

Activity Location Timing 

Geotechnical 

investigations: 

Å Site reconnaissance, 

ground survey and 

geotechnical 

investigations 

including drilling 

boreholes and 

excavating test pits to 

obtain information for 

detailed design and 

potential borrow 

sources 

Cache Creek May ï August 2018 

Halfway River January 10, 2018 ï April 2018 

Farrell Creek East August ï October 2018 

Farrell Creek August ï October 2018 

Dry Creek May ï July 2018 

Lynx Creek End of April ï August 2018 



Highway 29 realignment overview  
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Construction activity Anticipated start 

Eastern reservoir February 2018 

Dam site / Lower reservoir Waste wood removal is ongoing 

Lower reservoir & Moberly drainage January 2018 (ongoing) 

Lower reservoir to Cache Creek January 2018 (ongoing) 

Cache Creek to Halfway River Fall/winter 2018 

Halfway River to Hudsonôs Hope Fall/winter 2020 

Reservoir clearing  

Schedule  
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Reservoir clearing and infrastructure 

clearing areas and timing  
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Transmission lines and stations  

Transmission line overview map  
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Construction Activity Anticipated schedule 

Access road upgrades July 2017 ï January 2018 

Access road construction on right-of-way (RoW), 

including construction on Septimus Road 

June 2017 ï September 2018 

Transmission RoW clearing (east) December 2016 ï March 2018 

Site C substation construction March 2018 ï December 2020 

Transmission RoW clearing (west) January 2018 ï September 2018 

500kV Transmission line construction October 2018 ï October 2023 

Peace Canyon 500kV substation expansion March 2018 ï December 2019 

Removal/reconfiguration of 138kV lines October 2020 ï October 2021 

Transmission line construction  

Anticipated construction schedule  
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Community and 

social mitigation 

update  



Å BC Hydro Peace Agricultural Compensation Fund 

Å Fort St. John housing project 

ÅChildcare facility 

ÅGO Fund 

 

Community and social mitigation  
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Picture courtesy of School District 60 

Margaret ôMaõ Murray Community School 

(September 2017)  
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Procurement 

update  



Procurement update  

Procurement approach designed to achieve value for money to ratepayers  

 

16  

Procurements underway:  

Å Generating station and spillways civil 

works ï Preferred proponent 

Å Hydro-mechanical equipment supply ï 

RFP phase 

Å Powerhouse bridge crane ï RFP phase 

Å Site C substation ï Construction ï RFP 

phase 

Å Transmission line ï Construction ï RFP 

phase 

Å Transmission line ï Supply of conductors 

ï RFP phase 

Future procurements:  

Å Other infrastructure / supporting activities 



Jobs and Businesses 

update  


